Schedule


Task
Sept. 2007
Dec. 2007
March 2008
June 2008
Sept. 2008
Dec. 2008
March 2009
June 2009
Sept. 2009
Dec. 2009
March 2010
June 2010
Sept. 2010
1. Define Public Involvement Process
2. Develop Issue Statements
3. Inventory Land and Water Resources
4. Establishment of Goals & Policies
5. Develop Implementation Program & Standards
6. Develop Draft Watershed Management Plan
7. Formal Plan Review
Public Involvement Phase
Plan Writing Phase
Plan Approval Process